
RHIC ps Group Warm Up Work
1) Cold Hi-pot

a) 3HRS

2) Disconnect Magnet cables from IR ps’s & Install warm 
up heater PLC’s & Prepare qd’s for warm up mode

a) 1-2 days

3) Turn On Warm up Heaters (CRYO) - check all 
operational, troubleshoot(CRYO and PS)

a) 1-2 days or more

4) Warm Up (CRYO)

a) About 10 days

5) After warm up complete, warm hi-pot and magnet diode 
checks

a) 1-2 days
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